

# UMB TIMELINE

## Coeus Proposal Development Module Implementation And Legacy Data Conversion/Migration

Product Selection Process: Working Group Steering Committee	June, 2005
Product Selection/Approval	December, 2005
Executive Scope Statement	Jan/February, 2006
Project Teams/Committees Formed	March, 2006
Consultant appointed as Co-Project Director	April, 2006
First Pilot S2S – 5 proposals to NIH from SOM 4 units, and SON	February 5, 2007
Data Clean-up/Migration Team formed For Institute and Award Modules	April, 2007
Second Pilot S2S – NIH – same units	June 5, 2007
Third Pilot S2S – NIH – added more SOM Depts, SON, and added SOD, SOP, SSW	October 5, 2007
Coeus Reporting Strategy Group	October, 2007
Data Migration Completed	February, 2008
All UMB faculty/administrators will be using Coeus for Proposal submission	October 1, 2008